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Quarterly Overview

Reporting Country CAR-Kyrgyzstan Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 32%
Collaborating Partners 2. Laboratories 25%
Date Report Sent 30/01/2013 3. Infection Control 34%
From Bakyt Myrzaliev, TB CARE I 4. PMDT 20%
To Arman Toktabayanov, USAID 

CAR
6. Health Systems Strengthening 13%

Reporting Period October-December 2012 7. M&E, OR and Surveillance 8%
Overall work plan completion 22%

Technical and administrative challenges

Most Significant Achievements 

Overall work plan implementation status 

Universal Access  
1. The joint plan for TB control in prisons and general TB services was reviewed by the Prison Service and 
submitted to MoH for approval. Development of the plan was facilitated by TB CARE I. 
2. Advances were made on the introduction of a new outpatient care model in urban settings (Bishkek city). 
The technical working group on outpatient care has developed a draft model, outlining roles and 
responsibilities of relevant stakeholders, that will be finalized in January.  Two Family Medicine  Centers 
were selected  as pilots, pending approval from the City Health Department.  Piloting of the model is 
scheduled for early 2013. 
Labs  
1.  From November 27-30, TB CARE I organized a four day ToT on GeneXpert  for  20 clinical and 10 
laboratory specialists. The training covered current international developments, WHO recommendations 
and guidelines, national GeneXpert strategy, programmatic aspects of GeneXpert implementation, 
diagnostic algorithms and clinical protocol, and M&E. The laboratory specialists ToT contained practical 
laboratory training on how to use, maintain and troubleshoot. 
2. TB CARE I continued its work on laboratory maintenance guidelines this quarter. With the support of NRL, 
several SOPs were developed and shared with regional laboratories around the country for piloting. 
3. The GeneXpert national strategy, including the diagnostic algorithm, was finalized and submitted to NTP 
for approval. The document was also sent to WHO and SNRL for review and endorsement. 
IC  
1. Guidelines on TB IC were approved by MoH. Printing and distribution of the guidelines will be done with 
support from UNDP/GF. 
2. With support from the  Regional IC Officer  TB IC plans  were updated/introduced in  seven TB facilities 
(NCPh, Karakol Oblast TB Center, Jety Oguz Rehabilitation Center, Kara Balta Republican TB Hospital, Bishkek 
TB Center, Bishkek TB Hospital, and Bishkek TB Pediatric Hospital). 
PMDT 
1. Guidelines on DR TB have been approved by MoH with external review provided by TB CARE I. Printing 
and distribution of the guidelines will be done with the support of UNDP/GF. 
2. Guidelines on TB in children have been approved by MoH with external review provided by TB CARE I. 
Printing and distribution of the guidelines will be done with the support of  UNDP/GF. 
HSS  
Three specialists (3 females) have been trained in an international course on MDR TB in Riga, Latvia, in 
October 2012.  
Staffing and operations    
TB CARE I underwent an USAID financial audit from Washington on December 5-6, 2012. Results were 
positive. 
  

In October, TB CARE I operated under the preapproval mechanism.  Throughout the quarter, overall 
implementation remained on target. Early December the year three plan was fully approved.  
 

In late November TB CARE I Technical Officer Kubanych Mamatov passed away. His responsibilities included 
implementation and coordination of PMDT and IC activities; in collaboration with the MoH, Prisons and the 
Postgraduate Institute  his impact was very important for the implementation of the project. 
 
Developing the protocol on outpatient care took longer than expected.  The protocol has to match key 
guideline provisions (e.g. hospitalization criteria). After finalization and approval by MOH the new 
guidelines will serve as a blueprint for the detailed protocol.  



In-country Global Fund status and update

The second phase of the GF proposal was approved, but not yet started. Therefore, the first year of 
implementation was extended until March.  UNDP/ GF funds have been reprogrammed for an additional 
300 MDR patients, on top of the 500 that were already planned for. 
In December, UNDP/GF called for a meeting of partners to discuss the MDR TB patient waiting list, which is 
estimated at 200 patients. All partners provided updates on contributions to SLD procurement, and WHO 
was assigned responsibility for confirming the estimated number of new patients in 2013 (currently at 
1100). In conclusion partners decided that the country needs to improve the Drug management and MDR 
surveillance system for accurate calculating and forecasting of MDR patients to prevent use of a waiting list.  
 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

1.2.1 Joint collaboration plans developed and 
adopted

KNCV 8.960 75% Sep 2013 A joint plan for TB Control in prison and general 
TB services was reviewed by the Prison Service 
and submitted to MoH for approval.  Joint 
meetings between general and prison TB 
services are further planned every quarter to 
facilitate the implementation of plans. 

1.2.2 Coordination council meetings conducted KNCV 3.440 0% Sep 2013 The first out of four coordination council 
meetings had to be moved from December 2012 
to January 2013 due to the unavailability of MOH 
officials.

1.2.3 Training TB providers in outpatient care KNCV 46.684 0% Mar 2013
1.2.4 Outpatient care protocol development KNCV 19.258 50% Feb 2013 Most subgroups submitted their materials for the 

protocol development. Other materials are still 
coming for review. The process takes longer than 
expected because partners expressed different 
views and took additional time to deliberate on 
the concept of the model.

1.2.5 Learning best practices on patient support KNCV 10.560 0% Apr 2013

1.2.6 Outpatient care TWG meetings KNCV 7.108 75% Feb 2013 Most of the TWG meetings were conducted this 
quarter. An additional two meetings will be 
conducted by February.

1.2.7 Monitoring of implementation of outpatient 
model 

KNCV 22.774 25% Sep 2013 Initial visits were made by TB CARE I staff to 
select pilot sites.

32%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

2.3.1 Xpert training in new sites KNCV 67.940 0% June 2013 The time frame for Xpert training depends on the 
relocation of Xpert machines, which is subject to 
the decision-making of NTP and TB 
REACH/QHCP.

2.3.2 Supportive supervision and monitoring 
visits to follow up Xpert implementation

KNCV 34.720 0% Sept 2013 Supportive supervision visits to monitor Xpert 
implementation are tentatively scheduled to take 
place after April 2013. 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

2. Laboratories

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

Planned 
Completion Cumulative 

Technical 
Completion

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans



2.3.3 Training of national Xpert specialists KNCV 28.433 100% Dec 2013 Training for 10 national Xpert laboratory 
specialists (F=10) was conducted from 
November 27-30 by PMU Laboratory Consultant 
Manuela Rehr and Regional Laboratory Officer 
Bela Kim.  Training for 20 national Xpert clinical 
specialists (F=16) was conducted from 
December 6-7 by PMU PMDT Specialist Gunta 
Dravniece and Regional Senior TB Consultant 
Svetlana Pak. These specialists will provide 
further technical assistance in cascade trainings 
under 2.3.1.2.3.4 National Laboratory Plan is updated, 

including activity plan and budget
KNCV 10.202 0% Apr 2013 The laboratory plan is still being reviewed by 

SNRL. Once reviewed, TB CARE I will update it 
with the activity plan and budget.

2.3.5 Finalization of Laboratory Maintenance 
Guideline

KNCV 18.282 25% Apr 2013 Maintenance guidelines and SOP (maintenance) 
are being adapted in NRL and regional 
laboratories (Karakol, Chuy, Jalalabad and 
Batken oblasts).

2.3.6 Development of sample transportation 
system 

KNCV 11.270 25% June 2013 Development of the transportation system will 
occur after relocation of the machines. General 
pan of sputum transportation system developed.

25%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

3.1.1 Development of regulatory documents for 
piloting TB IC guidelines

KNCV 3.736 50% Jan 2013 The draft MoH order on piloting the TB IC 
guidelines in seven pilot TB facilities was 
developed. It will be finalized at the workshop in 
Karakol with participation from the local 
government, republican and local SES, the 
Center of Infection Control, NTBC, and Heads 
and epidemiologists of TB facilities, in January 
2013. 

3. Infection Control Planned 
Completion Cumulative 

Technical 
Completion

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

3.1 Increased 
TB IC Political 
Commitment



3.1.2 Introduction of National TB IC guidelines in 
TB facilities in pilot sites

KNCV 5.462 25% March 2013 The draft TB IC guidelines were distributed 
among seven TB facilities (NTBC, Karakol oblast 
TB Center, Jety Oguz Rehabilitation Center, Kara 
Balta Republican TB Hospital, Bishkek TB Center, 
Bishkek TB Hospital, and Bishkek TB Pediatric 
Hospital). Next quarter, TB CARE I will support 
interventions to introduce the provisions of the 
guidelines at the TB facility level.

3.1.3 Regulatory documents updated after 
piloting of National TB IC guidelines

KNCV 1.940 0% Sept 2013

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

3.2.1 Introduction of IC plans in TB facilities KNCV 5.094 100% Dec 2013 TB IC plans were updated and introduced in  
seven TB facilities (NTBC, Karakol oblast TB 
center, Jety Oguz Rehabilitation Center, Kara 
Balta Republican TB Hospital, Bishkek TB Center, 
Bishkek TB Hospital, and Bishkek Pediatric TB 
Hospital).  

3.2.2 Training of TB and SES professionals in 
basic TB IC and  on risk assessment.

KNCV 32.756 0% Apr 2013

3.2.3 Supportive supervision of pilot sites KNCV 15.768 25% Sept 2013 When the IC plans were introduced in TB 
facilities, Regional IC Officer Vlad Furman 
supported the development of the TB IC plans 
and conducted supervision visits in these sites. 
More supervision visits will follow throughout 
September 2013.

3.2.4 Provision of monitoring and risk 
assessment 

KNCV 9.088 0% Apr 2013 The activity will be conducted in April 2013

3.2.5 Procurement of equipment for TB-IC 
measurements

KNCV 20.000 75% Feb 2013 TB CARE I has paid for the IC equipment. The 
procurement will be complete in February 2013.

34%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

4.1.1 DR TB guidelines introduction in pilot 
regions 

KNCV 6.160 0% Mar 2013

4.1.2 Training of the national trainers KNCV 22.998 0% Feb 2013
4.1.3 DR TB guidelines presentation and 

submission to MoH
KNCV 6.932 100% Dec 2013 DR TB guidelines were approved by MoH

4.1.4 DR TB management trainings KNCV 34.590 0% Feb 2013
4.1.5 DR TB Curriculum revision KNCV 6.879 0% Jan 2013

Planned 
Completion Cumulative 

Technical 
Completion

3.1 Increased 
TB IC Political 
Commitment

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

4.1 Improved 
treatment 
success of 
MDR TB

4. PMDT



4.1.6 Development of strategy on palliative care KNCV 28.408 25% Mar 2013 Relevant national documents on palliative care in 
KG and guidelines on DR TB were submitted to 
HQ consultant Ieva Leimane, who will revise and 
prepare the strategy/guidelines on palliative care 
for TB patients.

4.1.7 Development of protocols on children's DR 
TB management

KNCV 4.777 25% Jan 2013 The head of the technical working group on the 
development of guidelines for TB in children was 
selected for the development of protocols on TB 
in children, and started work in December.

4.1.8 Workshop to exchange practices among 
PMDT implementers 

KNCV 4.031 0% Sep 2013

4.1.9 Strengthening of MDR TB coordinating body KNCV 14.308 0% Sep 2013

4.1.10 Strengthening of local capacity of children's 
DR TB management

KNCV 23.493 0% Mar 2013

4.1.11 Developing DR clinical protocols KNCV 11.110 75% Jan 2013 Draft DR TB clinical protocol has been developed 
and will be finalized in January 2013.

20%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

6.2.1 Courses in TB management KNCV 67.100 25% Sept 2013 Three specialists (F=3) were trained at the 
international course on MDR TB in Riga, Latvia, 
in October 2012. 

6.2.2 APA4 planning KNCV 8.515 0% July 2013

13%

Planned 
Completion Cumulative 

Technical 
Completion

4.1 Improved 
treatment 
success of 
MDR TB

6. Health Systems Strengthening

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

7.2.1 Quality data management and data 
analysis

KNCV 44.264 0% June 2013 The timeframe and trainers for training  have 
been selected.

7.2.2 M&E national plan KNCV 16.171 25% May 2013 Working group on development National M&E 
plan established and started work 

7.2.3 Regional M&E training KNCV 10.866 0% Apr 2013

8%

444.924
1.268.600

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

Cumulative 
Technical 

Completion

7. M&E, OR and Surveillance



Quarterly MDR-TB Report

Country CAR-Kyrgyzstan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 395 441
Total 2011 479 490

Jan-Mar 2012 223 174
Apr-Jun 2012 235 252
Jul-Sep 2012 219 212
Oct-Dec 2012 n/a 6

Total 2012 #VALUE! 644

Comments:

Some 2011 and 2012 data have 
been corrected.                             
Data for Oct - Dec quarter of 
2012 are not yet available.                     
As of 26 Dec 2012, 167 patients 
were on the waiting list

OCTOBER-DECEMBER 2012



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional 
Remarks

1 KNCV 1.2.3.

Gulnara 
Kaliakbarova/Ieva 
Leimane Training TB providers in outpatient care Feb 2012 Postponed

2 KNCV 1.2.3.

Gulnara 
Kaliakbarova/Ieva 
Leimane Training TB providers in outpatient care Dec 2012 Postponed

3 KNCV 1.2.3.

Gulnara 
Kaliakbarova/Ieva 
Leimane Training TB providers in outpatient care Jan 2013 Postponed

4 KNCV 1.2.4. Gulnara Kaliakbarova Outpatient care protocol development Nov 2012 Postponed
5 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Nov 2012 Completed Dec 14 2012
6 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Jan 2013 Planned
7 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Apr 2013 Planned
8 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Sept 2013 Planned

9 KNCV 1.2.7. Gulnara Kaliakbarova
Monitoring implementation of outpatient 
model Dec 2012 Completed Dec 5 2012

10 KNCV 1.2.7.

Gulnara 
Kaliakbarova/Agnes 
Gebhard

Monitoring implementation of outpatient 
model Jan 2013 Planned

11 KNCV 1.2.7.

Gulnara 
Kaliakbarova/Agnes 
Gebhard

Monitoring implementation of outpatient 
model Apr 2013 Planned

12 KNCV 1.2.7.

Gulnara 
Kaliakbarova/Agnes 
Gebhard

Monitoring implementation of outpatient 
model Aug 2013 Planned

13 KNCV 2.3.1.
Bela Kim/Xpert 
specialist Xpert training in new sites Feb 2013 Planned

14 KNCV 2.3.1.
Bela Kim/Xpert 
specialist Xpert training in new sites March 2013 Planned

15 KNCV 2.3.1.
Bela Kim/Xpert 
specialist Xpert training in new sites April 2013 Planned

16 KNCV 2.3.1.
Bela Kim/Xpert 
specialist Xpert training in new sites May 2013 Planned

17 KNCV 2.3.1.
Bela Kim/Xpert 
specialist Xpert training in new sites June 2013 Planned

18 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation March 2013 Planned

19 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation April 2013 Planned

20 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation May 2013 Planned

21 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation June 2013 Planned

22 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation July 2013 Planned



23 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation Aug 2013 Planned

24 KNCV 2.3.2.
Bela Kim/Svetlana 
Pak

Supportive supervision and monitoring 
visits to follow up Xpert implementation Sept 2013 Planned

25 KNCV 2.3.3. Bela Kim Training of national Xpert specialists Nov 2012 Completed Nov 30 2012
26 KNCV 2.3.3. Svetlana Pak Training of national Xpert specialists Dec 2012 Completed Dec 08 2012

27 KNCV 2.3.4.
Bela Kim/External 
consultant

National Laboratory Plan is updated, 
including activity plan and budget Feb 2013 Planned 

28 KNCV 2.3.5. Franco Ramosso
Finalization of Laboratory Maintenance 
Guideline and SOP Apr 2013 Planned 

29 KNCV 3.1.1. Vlad Furman
Development of regulatory documents 
for piloting TB IC guidelines Jan 2013 Planned 

30 KNCV 3.1.2. Vlad Furman
Introduction of National TB IC guidelines 
in TB facilities in pilot sites Jan 2013 Planned 

31 KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities Dec 2012 Completed Nov 25-30 2013
32 KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities Jan 2013 Planned 

33 KNCV 3.2.2.
Vlad Furman/Ieva 
Leimane

Training of TB and SES professionals in 
basic TB IC and  on risk assesment. Jan 2013 Planned 

34 KNCV 3.2.3.
Vlad Furman/Ieva 
Leimane

Training of TB and SES professionals in 
basic TB IC and  on risk assesment. Feb 2013 Planned 

35 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites March 2013 Planned 
36 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites June 2013 Planned 
37 KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites Sept 2013 Planned 

38 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment Jan 2013 Planned 

39 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment March 2013 Planned 

40 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment May 2013 Planned 

41 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment July 2013 Planned 

42 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment Aug 2013 Planned 

43 KNCV 3.2.4. Vlad Furman
Provision of monitoring and risk 
assessment Sept 2013 Planned 

44 KNCV 4.1.1. Maria Idrissova
DR TB guidelines introduction in pilot 
regions Jan 2013 Planned 

45 KNCV 4.1.1. Maria Idrissova
DR TB guidelines introduction in pilot 
regions Feb 2013 Planned 

46 KNCV 4.1.2. Maria Idrissova Training of the national trainers Feb 2013 Planned 

47 KNCV 4.1.3. Maria Idrissova
DR TB guidelines presentation and 
submission to MoH Dec 2012 Completed Dec 5 2012 

DR TB guidelines 
presented and 
submitted to MoH 
by local 
consultants 
without 
participation of 
Senior Regional 
TB Advisor

48 KNCV 4.1.3. Maria Idrissova
DR TB guidelines presentation and 
submission to MoH Jan 2013 Planned



49 KNCV 4.1.3. Maria Idrissova
DR TB guidelines presentation and 
submission to MoH Feb 2013 Planned

50 KNCV 4.1.4. Maria Idrissova DR TB management trainings Feb 2013 Planned
51 KNCV 4.1.4. Maria Idrissova DR TB management trainings March 2013 Planned
52 KNCV 4.1.4. Maria Idrissova DR TB management trainings April 2013 Planned
53 KNCV 4.1.4. Maria Idrissova DR TB management trainings May 2013 Planned
54 KNCV 4.1.4. Maria Idrissova DR TB management trainings June 2013 Planned

55 KNCV 4.1.6.
Kai Blondal/Ieva 
Leimane/Nonna

Development of strategy on palliative 
care April 2013 Planned

56 KNCV 4.1.7. Maria Idrissova
Development of protocols on children's 
DR TB management Jan 2013 Planned

57 KNCV 4.1.7. Maria Idrissova
Development of protocols on children's 
DR TB management Feb 2013 Planned

58 KNCV 4.1.7. Maria Idrissova
Development of protocols on children's 
DR TB management March 2013 Planned

59 KNCV 4.1.9.
Maria Idrissova/Kai 
Blondal

Strengthening of MDR TB coordinating 
body May 2013 Planned

60 KNCV 4.1.9.
Maria Idrissova/Kai 
Blondal

Strengthening of MDR TB coordinating 
body Sept 2013 Planned

61 KNCV 4.1.10
Maria Idrissova/Iveta 
Ozere/Anita Skangale

Strengthening local capacity of children's 
DR TB management March 2013 Planned

62 KNCV 4.1.10
Maria Idrissova/Iveta 
Ozere/Anita Skangale

Strengthening local capacity of children's 
DR TB management April 2013 Planned

63 KNCV 4.1.10
Maria Idrissova/Iveta 
Ozere/Anita Skangale

Strengthening local capacity of children's 
DR TB management May 2013 Planned

64 KNCV 4.1.11
Maria Idrissova/Kai 
Blondal Developing DR clinical protocols Nov 2012 Planned

65 KNCV 4.1.11
Maria Idrissova/Kai 
Blondal Developing DR clinical protocols Dec 2012 Planned

66 KNCV 4.1.11
Maria Idrissova/Kai 
Blondal Developing DR clinical protocols Jan 2013 Planned

67 KNCV 7.2.1.

Aigul 
Tursynbaeva/Susan 
van den Hof

Quality data management and data 
analysis June 2013 Planned

68 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan June 2013 Planned
69 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan Aug 2013 Planned
70 KNCV 7.2.2. Aigul Tursynbaeva M&E national plan Sept 2013 Planned
71 KNCV Timur Bazikov Managerial visit Completed November

72 KNCV Joke Longbroek 
Managerial visit and performance 
evaluation Completed December 

8
72

11%

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan
Percent of planned international consultant visits conducted



Quarterly Photos (as well as tables, charts and other relevant materials)

Picture 1. PMU Laboratory Specialist 
Manuela Rehr is introducing updates on 
Xpert implementation, November 27-30

Picture 2. TB CARE I Regional Laboratory 
Officer Bela Kim demonstrates GeneXpert 

test results,  November 27-30

Picture 3. USAID representative in KG 
Chynara Kamarli congratulates a participant 
on the successful completion of the training

Picture 4. PMU PMDT Specialist Gunta Dravnietce is 
facilitating a small goup discussion, December 6-7.



Picture 5.  TB CARE I Technical 
Officer, Kubanych Mamatov,  

who passed away in late 
November 2012.



Organization:

Country:

Reporting date:

Year:

Description (1) ID numbers (2) Acquisition date (3)Acquisition cost (4) V.A.T (5) Location (6) Condition (7) Disposition date (8) Title held by (9) Insurance Policy #

Table 120 0001 30 September 2011 4.013,00 KGS         426,33 KGS       KGZ new Director, KNCV Branch KGZn/a

Table 120 0002 30 September 2011 4.013,00 KGS         426,33 KGS       KGZ new Director, KNCV Branch KGZn/a

Table 120 0003 30 September 2011 4.013,00 KGS         426,33 KGS       KGZ new Director, KNCV Branch KGZn/a

Table 140 0004 30 September 2011 3.157,50 KGS         335,50 KGS       KGZ new Director, KNCV Branch KGZn/a

Table 140 0005 30 September 2011 3.157,50 KGS         335,50 KGS       KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0006 30 September 2011 2.480,00 KGS         263,33 KGS       KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0007 30 September 2011 2.480,00 KGS         263,33 KGS       KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0008 30 September 2011 2.480,00 KGS         263,33 KGS       KGZ broken Director, KNCV Branch KGZn/a

Office chair 0009 30 September 2011 1.263,16 KGS         134,17 KGS       KGZ new Director, KNCV Branch KGZn/a

Office chair 0010 30 September 2011 1.263,16 KGS         134,17 KGS       KGZ new Director, KNCV Branch KGZn/a

Office chair 0011 30 September 2011 1.263,16 KGS         134,17 KGS       KGZ new Director, KNCV Branch KGZn/a

Office chair 0012 30 September 2011 1.263,16 KGS         134,17 KGS       KGZ new Director, KNCV Branch KGZn/a

Office chair 0013 30 September 2011 1.263,16 KGS         134,17 KGS       KGZ new Director, KNCV Branch KGZn/a

Office chair 0014 30 September 2011 1.263,16 KGS         134,17 KGS       KGZ new Director, KNCV Branch KGZn/a

Safe 0015 30 September 2011 8.795,00 KGS         934,00 KGS       KGZ new Director, KNCV Branch KGZn/a

Cabinet 0016 30 September 2011 4.736,00 KGS         503,00 KGS       KGZ new Director, KNCV Branch KGZn/a

Book shelves 0017 30 September 2011 11.951,33 KGS       1.269,33 KGS    KGZ new Director, KNCV Branch KGZn/a

Book shelves 0018 30 September 2011 11.952,33 KGS       1.269,33 KGS    KGZ new Director, KNCV Branch KGZn/a

Book shelves 0019 30 September 2011 11.953,33 KGS       1.269,33 KGS    KGZ new Director, KNCV Branch KGZn/a

TB CARE I

Kyrgyzstan

31 December'12

APA1/2

Inventory List of Equipment TB CARE I



Portable cabinets 0020 30 September 2011 5.637,66 KGS         598,67 KGS       KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0021 30 September 2011 5.637,67 KGS         598,67 KGS       KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0022 30 September 2011 5.637,67 KGS         598,67 KGS       KGZ new Director, KNCV Branch KGZn/a

Notebook ASUS K43 E B4N0BC03767313D 30 September 2011 32.760,00 KGS       3.478,94 KGS    KGZ new Director, KNCV Branch KGZn/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100312W 30 September 2011 30.075,51 KGS       3.193,85 KGS    KGZ new Director, KNCV Branch KGZn/a

Desktop CPU Intel Core i3-550/DDR3 NEC3HMCB100316B 30 September 2011 30.075,51 KGS       3.193,85 KGS    KGZ new Director, KNCV Branch KGZn/a

Windows 7 Pro ENG (3) 0026 30 September 2011 31.531,51 KGS       3.348,48 KGS    KGZ new Director, KNCV Branch KGZn/a

MS Office 2010 (3) 0027 30 September 2011 33.579,00 KGS       3.565,91 KGS    KGZ new Director, KNCV Branch KGZn/a

Dr WebR Security Space PRO 0028 30 September 2011 4.641,01 KGS         492,85 KGS       KGZ new Director, KNCV Branch KGZn/a

ABBYY Lingvo x5 Eng 0029 30 September 2011 7.234,50 KGS         768,27 KGS       KGZ new Director, KNCV Branch KGZn/a

Printer HP LaserJet M2727 nf MFP CNHTC7K086 30 September 2011 40.995,49 KGS       4.353,50 KGS    KGZ new Director, KNCV Branch KGZn/a

Printer HP LaserJet P2055 dn CNCK862542 30 September 2011 16.198,00 KGS       1.720,14 KGS    KGZ new Director, KNCV Branch KGZn/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002086 30 September 2011 1.865,50 KGS         198,11 KGS       KGZ new Director, KNCV Branch KGZn/a

Phone PANASONIC KX-TS 2362CAW 1ABKA002087 30 September 2011 1.865,50 KGS         198,11 KGS       KGZ new Director, KNCV Branch KGZn/a

Phone wireless PANASONIC DECT KX-TG8411CAT1AAQD004430 30 September 2011 4.504,49 KGS         478,35 KGS       KGZ new Director, KNCV Branch KGZn/a

Laptop
LT-KNCV-092 CZC134BWYB 

13 September 2011 1.266,16 € 202,16 € KGZ new Director, KNCV Branch KGZn/a

Photo Camera FOS 1100D EF18-55 0030 23 May 2012 25.274,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Windows blinds 0031 03 May 2012 4.920,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0032 18 July 2012 11.163,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Book shelves 0033 18 July 2012 12.536,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Portable cabinets 0034 18 July 2012 4.968,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Armchair  0035 18 July 2012 2.365,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Wardrobe 0036 18 July 2012 20.055,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Kitchen cabinet 0037 31 July 2012 16.000,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a



Table 0038 3 August 2012 3.368,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0039 3 August 2012 3.368,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Table 0040 3 August 2012 5.156,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Portable cabinets 0041 3 August 2012 5.900,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0042 3 August 2012 1.454,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0043 3 August 2012 1.454,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0044 3 August 2012 1.454,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Chair 0045 3 August 2012 1.454,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Armchair 0046 4 September 2012 9.457,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Telephone panasonic KX-TG 1612 0047 5 September 2012 2.537,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

External Drive HDD 500Gb Seagate FreeAgent GoFlex Satellite0048 29 August 2012 10.060,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Partitions 0049 30 September 2012 63.000,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Destop MSI G31TM-P21 ICH7 0050 27 August 2012 37.460,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Projector Epson EB-1771W 0051 27 August 2012 60.400,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Printer Laser HP LaserJet Pro P1102 Grey0052 27 August 2012 9.513,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

Notebook HP Pavilion g6 CTO 0053 22 August 2012 28.500,00 KGS       0 KGZ new Admin Assistant KNCV Branch KGZn/a

Armchair  0054 18 July 2012 2.365,00 KGS         0 KGZ new Admin Assistant KNCV Branch KGZn/a

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


